
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1147 Days

08/27/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 60.77

697 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,390,476.56

$24,167,218.37

$17,318,391.84

34.38%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,390,476.56 $24,167,218.37 $17,318,391.84 34.38% $905,598.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $9,072,084.72 $8,166,486.18 $905,598.54

Total Earnings $9,072,084.72 $8,166,486.18 $905,598.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $9,072,084.72 $8,166,486.18 $905,598.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,072,084.72 $8,166,486.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $905,598.54

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .536

 746462.270 .023

CSNHS-0008-00(406)

 

.559 $17,168.63 $417,272.41

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 178.022

 46.720 2.074

 

 

180.096 $96.90 $8,414.09

1025 210-0100     GRADING COMPLETE - LS  1.000 .510

 2771632.220 .020

CSNHS-0008-00(406)

 

.530 $55,432.64 $1,468,965.08

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 33,112.200

 17.270 2,700.400

 

 

35,812.600 $46,635.91 $618,483.60

1031 318-3000     AGGR SURF CRS TN  5,000.000 2,094.560

 17.370 64.650

 

 

2,159.210 $1,122.97 $37,505.48

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,500.000 3,611.930

 69.140 1,142.290

 

 

4,754.220 $78,977.93 $328,706.77

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,000.000 9,322.900

TL & H LIME 58.450 4,433.660

 

 

13,756.560 $259,147.43 $804,070.93

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,000.000 773.110

L & H LIME 62.380 1,686.370

 

 

2,459.480 $105,195.76 $153,422.36

1060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  15,000.000 .000

R-MODIFIED BITUM MATL & H LIME 72.260 29.140

 

 

29.140 $2,105.66 $2,105.66



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1065 413-1000     BITUM TACK COAT GL  23,545.000 4,645.000

 2.540 3,241.000

 

 

7,886.000 $8,232.14 $20,030.44

1085 441-0104     CONC SIDEWALK, 4 IN SY  22,395.000 .000

 19.900 2,984.729

 

 

2,984.729 $59,396.11 $59,396.11

1090 441-0104     CONC SIDEWALK, 4 IN SY  15,960.000 .000

 30.210 1,118.000

COLORED STAMPED CONC

 

1,118.000 $33,774.78 $33,774.78

1100 441-0740     CONCRETE MEDIAN, 4 IN SY  4,140.000 .000

 17.750 287.833

 

 

287.833 $5,109.04 $5,109.04

1105 441-0748     CONCRETE MEDIAN, 6 IN SY  1,235.000 .000

 35.450 505.009

 

 

505.009 $17,902.57 $17,902.57

1130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,370.000 604.000

 9.150 526.000

 

 

1,130.000 $4,812.90 $10,339.50

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 9,345.000

 9.780 244.500

 

 

9,589.500 $2,391.21 $93,785.31

1145 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  43,605.000 2,386.000

 8.800 1,125.000

 

 

3,511.000 $9,900.00 $30,896.80

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 10,768.517

 31.760 593.500

 

 

11,362.017 $18,849.56 $360,857.66



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,196.000 3,151.390

 38.150 297.600

 

 

3,448.990 $11,353.44 $131,578.97

1255 600-0001     FLOWABLE FILL CY  100.000 8.963

 215.940 5.500

 

 

14.463 $1,187.67 $3,123.14

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 53.000

 1800.000 12.750

 

 

65.750 $22,950.00 $118,350.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 11.250

 2200.000 .750

 

 

12.000 $1,650.00 $26,400.00

1360 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  39.000 .000

 200.000 6.000

 

 

6.000 $1,200.00 $1,200.00

1365 668-2100     DROP INLET, GP 1 EA  33.000 2.500

 1700.000 .500

 

 

3.000 $850.00 $5,100.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 2.000

 1700.000 1.000

 

 

3.000 $1,700.00 $5,100.00

Category Amount: $767,143.25 $4,761,890.70

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  760.000 306.804

 230.000 2.400

 

 

309.204 $552.00 $71,116.92



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2035 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  288.000 77.250

 95.000 21.000

 

 

98.250 $1,995.00 $9,333.75

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 19.000

 100.000 1.000

 

 

20.000 $100.00 $2,000.00

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 4,025.000

 1.000 400.000

 

 

4,425.000 $400.00 $4,425.00

Category Amount: $3,047.00 $86,875.67

Category Number: 0060 WATERLINE

5005 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  148.000 46.000

 446.030 18.980

 

 

64.980 $8,465.65 $28,983.03

Category Amount: $8,465.65 $28,983.03

Category Number: 0050 STRUCTURES

5010 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  643.000 390.000

 465.990 54.440

 

 

444.440 $25,368.50 $207,104.60

Category Amount: $25,368.50 $207,104.60

Category Number: 0060 WATERLINE

6000 500-3101     CLASS A CONCRETE CY  400.000 198.824

 267.570 16.000

 

 

214.824 $4,281.12 $57,480.46

6005 600-0001     FLOWABLE FILL CY  300.000 182.013

 215.940 64.057

 

 

246.070 $13,832.47 $53,136.36



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 1,305.000

 20.240 .000

CLASS 200,SDR 21, PVC

 

1,305.000 $.00 $26,413.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 122.000

 35.790 .000

CLASS 350, DUCTILE IRON

 

122.000 $.00 $4,366.38

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 7,857.000

 58.910 12.000

CLASS 200, DUCTILE IRON

 

7,869.000 $706.92 $463,562.79

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 12,994.000

 97.300 400.000

CLASS 200, DUCTILE IRON

 

13,394.000 $38,920.00 $1,303,236.20

6075 670-2060     GATE VALVE, 6 IN EA  32.000 35.000

 929.350 1.000

 

 

36.000 $929.35 $33,456.60

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6095 670-2240     GATE VALVE, 24 IN EA  15.000 15.000

 15182.010 1.000

 

 

16.000 $15,182.01 $242,912.16

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 24.000

 2830.780 1.000

 

 

25.000 $2,830.78 $70,769.50

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 2,483.000

 4.700 .000

PE 3408, CTS, DR 9, HDPE

 

2,483.000 $.00 $11,670.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 938.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

938.000 $.00 $5,721.80

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,240.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $.00 $2,914.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 4.000

 215.000 .000

 

 

4.000 $.00 $860.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 49.000

 720.000 .000

 

 

49.000 $.00 $35,280.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 05/07/2015

to 06/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0020

06/08/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 20.000

 200.000 1.000

 

 

21.000 $200.00 $4,200.00

Category Amount: $76,882.65 $2,563,263.05

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -44,833.890

 1.000 -33,722.510

(IN# 1)

                                                            

-78,556.400 $-33,722.51 ($78,556.40)

9060 004-0022     EXTRA WORK - LS  .000 .000

 58414.000 1.000

Misc. Water Line Items

                                                            

1.000 $58,414.00 $58,414.00

Category Amount: $24,691.49 $-20,142.40

Project Total Amount: $905,598.54 $9,072,084.72


